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CCR No. 96-0908A Logged Date 8/13/96 Rev. A Request Type CCR

Priority Routine [X] Urgent[_] Emergency [_] | Affected Release A Change Class ||

Title (description) Correct general problems with SDPS RBR requirements for release A.

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC-96-0412

RTM Change |:| Start New Baseline |:|

Problem

Certain problems have been identified with the SDPS RBR requirements as a result of release A
validation review which need to be corrected; Text changes for consistency with F&PRS
requirements, Interpretation Text changes, Attributes changes for proper a verification, links
from RBR to Level 4 requirements.

Proposed Solution
Implement the changes recommended in the attached change tables.;
Will need to generate action items for Rel. A org. to link Level 4 Requirements unlinked by this

CCR to different RBR Requirements to avoid parentless Level 4 requirements (see Appendix A)
and to provide additional coverage for SDPS requirements (see Appendix A).

Impact Analysis:
Organizations Affected: BOO [] Contracts [_] ESO [] Fos [] M&O []

QA Rel. A Rel. B Rel. IR1 [] MRS [ ] SMO Subconts [ ]
Al Other

Cost: None Small [] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials
Originator M. Shteynbuk (signed) M. Shteynbuk 8/14/96
Signature Date
Office SMO Office Manager (signed) Joe Guzek 8/14/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson (signed) Marc Bensimon 8/14/96

Signature Date
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